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Task % of Total % of Task 

this 
quarter 

% of Task 
to date 

% of Total 
Complete 

1.  Literature Search    11      0    100       11 
2.  Data Collection    26    40     100       26 
3.  Model Development    23     15      40         9 
4.  Estimation of Impacts    21     20      20         4 
Final Report    19    0      0       0 
     
TOTAL 100%         50% 
 
1. Progress this quarter by task: 
 Data runs to collect bus travel times are completed.  Data collection by car to 
determine distances, general traffic travel times, and other route characteristics have been 
completed.  Statistical analysis of travel times by time of day and route segment are being 
continued.  An analysis of the impact of dwell time on travel time is being completed.  
The development of the model of bus travel time as a function of general traffic travel 
time is on-going.  
 
2. Proposed activities for next quarter by task: 
 The modeling process will be completed, and the impacts will be estimated.  The 
final report will be written. 
 
3. List of deliverables provided in this quarter by task (product date) 
 Technical memorandum describing data collection and data. 
 
4. Progress on Implementation and Training Activities 
 Not applicable at this date. 
 
5. Problems/Proposed Solutions 
 



6. Budget Summary 
 .  
 
Total Project Budget(#  of years) $76,820 
Total Project Expenditure to date $42,300 
% of Total Project Budget Expended  55% 
  
Task Order Number/Study Number: 17 
Current Task Order Budget (#  of years)  
Actual Expenditure to date against current task order  
% of current task order budget expended  
 
 




